

APhA-APPM Medication Management SIG MTM Content Development for Pharmacist.com

Project #: 1

Project Title: Who, What, Why of MTM

Application Available At: <https://apha.secure-platform.com/a/solicitations/home/1239>

Deliverable Type: Website copy/content

of Volunteer Opportunities: 2

Project Description:

Selected volunteers will write content for the MTM section of pharmacist.com that answers the following questions:

1. Why is MTM needed and why is it important?
2. Where is MTM provided?
3. Who benefits from MTM services?
4. How does MTM benefit pharmacies, patients and health outcomes?

Content written will be integrated into the website and is meant to serve as an introduction to MTM. Answers should be brief but be able to provide pharmacists, students, technicians and other members of the pharmacy team with a good introduction to MTM and general understanding of the service. Volunteers will be working with the MTM Content Project Manager and Medication Management SIG Coordinator and Coordinator-Elect.

Draft Project Timeline

Date	Activity	Activity Category
December 21	Call for Volunteers Opens	Volunteer Selection
January 21	Call for Volunteers Closes	Volunteer Selection
January 28	Volunteers Selected/Notified	Volunteer Selection
February 15	Introductory Call with Selected Volunteers	Project Development
March 1	Initial Content Drafts Due from Volunteers	Project Development
March 15	Initial Content Review Completed by SIG Leaders and sent to volunteers for editing if necessary	Project Development
April 1	Content edits made by volunteers due to SIG Leaders (if necessary)	Project Development
April 8	First Draft Content Sent to APhA Staff for Review	Project Review
April 22	First Draft Content Review Completed by APhA Staff	Project Review
May 7	Final Content Sent to APhA Staff for Review	Project Development
May 28	Final Content Reviewed by APhA Staff	Project Review
June 14	If Content Approved, APhA Staff Sends Content through Copyediting/Layout/Production/Posting	Project Finalization

Volunteer Engagement Expectations

- Communication with volunteers by the MTM Central Project Manager and SIG leaders will be primarily by email and on occasion by phone.
- In email notifying of selection for the project, volunteers will be asked to complete a poll to determine date/time of a conference call with the Project Manager and/or SIG leaders to introduce the project, discuss expectations and deadlines and answer any questions.

- Follow-up will be done via email.
- Google Drive will be used to house all materials related to the project (a specific folder will be created for storage of content)
- Draft content can be created within Google Docs or outside Google Drive and uploaded once complete. If content is created outside Google Drive, volunteers will work together to ensure everyone in the group has access of the most current version of the document.
- Volunteers can direct any questions regarding the project to the Project Manager via email.
- If volunteers are delayed in completing the required items and anticipate they will be unable to meet the deadline, they should contact the Project Manager as soon as possible so arrangements (including potential deadline extension or reassignment) can be made.